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1. In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process, 

the technology refreshment services referenced below is hereby incorporated into this 
Delivery Order at a fixed price of $71,794.95. 

 

SWR #                Subject Amount 

NJ00 L5AS 00 

Install and relocate Cat6 wiring in B1000, B1002, 
B1003, B1100, B1205 and B8100 to support the 
NMCI networks $71,794.95 

         
2. SWR  NJ00 5LAS 00  

The contractor shall provide the labor (including, but not limited to, engineering, 
configuration management, user coordination/scheduling, wiring/cabling (IEEE 802.3, 
EIA/TIA Building Wiring Standards, National Electric Code, and Fire Protection Code, as 
applicable), and equipment installation) and materials necessary to install and relocate 
Cat6 wiring in B1000, B1002, B1003, B1100, B1205 and B8100 to support the NMCI 
networks as outlined in OAO proposal dated July 29, 2005.  Installation will include testing, 
labeling, and configuration documentation (red line drawings).  

 
a. The contractor shall be responsible for performance of the following tasks: 

 B1000 – Room 105: 
(1)  Install (1) Cat5e wire from (7) locations back to room 105 and terminate on 

 existing NMCI punch down block. 
 

 B1000 –Room 211A: 
(1)  Install (1) Cat5e wire from (10) locations back to room 211A and terminate on    
        existing NMCI punch down block.  

 
 B1002 – Room 118A: 
 (1) Install (1) Cat5e wire from (4) locations back to room 118A and terminate on  
  existing NMCI punch down block.  

 
 B1002 – Room 178: 

(1) Install (1) Cat5e wire from (66) locations back to room 178. 
(2) Install (2) 36-port 110 jack panels and punch down the (66) Cat5e wires.  

 
 B1002 – Room 216: 
 (1) Install (1) Cat5e wire from (19) locations to room 216. 
 (2) Install (1) each 24-port Cat5e patch panel and terminate the Cat5e wires. 
 
 B1002 – Room 295G: 
 (1) Install (1) Cat5e wire from (11) locations to room 295G and terminate on existing  
 NMCI patch panel. 
  
 B1002 – Room 2233: 
  (1) Install (1) Cat5e wire from (2) locations to room 2223 and terminate on existing  
  NMCI patch panel. 

  
 B1003 – Room 30A 
 (1) Install (1) Cat5e wire from (9) locations to room 30A and terminate on existing  
  NMCI patch panel. 
 



NAS5-98144/CNNK05OA12D                 Modification No.  39 
  Page 3 of 5 
 
 B1003 – Room 52 
 (1) Install (1) Cat5e wire from (1) location to room 52 and terminate on (1) RJ45 jack  
 and place inside of NMCI cabinet. 
 
 B1003 – Room 108 
 (1) Install (1) Cat5e wire from (46) locations to room 108. 
 (2) Install (1) 36-port 110 jack panel and terminate the Cat5e wires that won’t go on  
  existing 110 jack panel. 
 
 B1100 – Room 159A: 
 (1) Install (1) Cat5e wire from (2) locations back to room 159A and terminate on  
  existing patch panel. 
 
 B1100 – Room 1014: 
 (1) Relocate (1) Cat6 wire from (14) locations on existing NAVO patch panel to new  
  patch panel in room 1014. 

(2) Install (1) 24-port Systimax Cat6 patch panel and terminate the (14) Cat6 wires 
that were taken from NAVO patch panel in room 1014. 

 
 B1205 – Room 109: 

  (1) Install (1) Cat5e wire from (4) locations to room 109 and terminate on existing  
  NMCI patch panel. 
 
 B8100 – Room 101B: 
 (1) Install (1) Cat5e wire from (26) locations to room 101B. 
 (2) Install (1) 36-port 110 jack panel and terminate (26) wires on IT. 
 
 B8100 – Room 202: 
  (1) Install (1) Cat5e wire from (2) locations back to room 202 and terminate on  
  existing NMCI patch panel. 

 
 B8100 – Room 305: 
 (1) Install (1) Cat5e wire from (6) locations to room 305 and terminate on existing  
  NMCI patch panel. 

 
b. The contractor shall provide the following material:   

           (1) 50,000 feet of Belden Data Twist Five plenum wire (CMP-00424BEL-5U-06) 
 (2) 430 each Ortronics blanks (148027) 
 (3) 215 each Ortronics singlegang faceplate (148025) 
 (4) 215 each Ortronics single T568A/B Cat5e jack (248941) 
 (5) 215 each Panduit outlet box (201336) 
 (6) 215 each 14 feet Cat5e patch cords (MM14-AX5-05) 
 (7) 200 each Caddy J-hooks (184873) 
 (8) 70 each 18 feet Cat5e patch cords (MM18-AX5-05) 
 (9) 35 each 10 feet Cat5e patch cords (MM10-AX5 
 (10) 35 each 25 feet Cat5e patch cords (MM25-AX5-06) 
 (11) 16 each Ortronics cable management (149782) 
 (12) 4 each Avaya 36-port 110 jack panel blocks (200666) 
 (13) 1 each Ortronics 24-port Cat5e patch panel (248950) 
 (14) 1 pack faceplate labels (199897) 
 (15)  1 each Systimax 24-port Cat6 patch panel (246722) 
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c. Schedule: The completion of this effort shall be 20 weeks after receipt of a signed 
contract modification. 

 
3.  Part II “Contract Administration Data”, Item 4, is revised as indicated below to incorporate 

the increase of $71,794.95 for this infrastructure upgrade: 

 

Month/Mod Description  Monthly Total  
 Actual Total  

To Date  
Oct-05 Ordered Seats and Services  $          400,678.01   $          4,368,377.61 
Sep-05 Catalog Services  $           15,108.36   $             147,837.02 
Sep-05 Specialized Services   $                       -     $               94,366.73 

  Infrastructure upgrades  $                       -     $          1,051,509.77 

  
Fast Track Mods Authorized 
(but not incorporated by Mod)  $           64,660.86   $               64,660.86 

  sub-total of ordered services  $          480,447.23   $          5,726,751.99 
      
   Less facility credit  $                       -     $                          -    
  Less outage credit  $                       -     $                          -    
  Less retainage not earned  $                       -     $                  (419.51) 
  TOTAL  $          480,447.23   $          5,726,332.48 

4. Part V “Technology Infusion (Infrastructure Upgrades)”, Item 3 is modified to include the 
subject infrastructure upgrades.  The signed date and completion date will be completed in 
a future infrastructure upgrade modification. 

 
 
Mod  Description Date Signed Amount 
39 Install and relocate Cat6 wiring in B1000, 

B1002, B1003, B1100, B1205 and B8100 to 
support the NMCI networks 

11/1/2005  

$71,794.95 
 

5. Payment Schedule: Invoicing and Payment for this modification will be made in accordance 
with Master Contract NAS5-98144, FAR 52.212-4: Commercial Items (May 1997) 
(Modified) in accordance with the following: 

 
Phase 1: 
Payment of $16,639.91 shall be paid upon receipt of all materials as verified by the 
DOCIOTR or designee. 

 
Phase 2:   
Payment of $42,248.87 shall be paid upon completion of tasks in all facilities except B1100, 
1st floor and B8100, 2nd and 3rd floors as verified by the DOCOTR or designee. 
 
Phase 3: 
Payment of $12,906.17 shall be paid upon completion of all tasks as verified by the 
DOCOTR or designee. 
 

6. Reporting requirements: The contractor shall provide monthly status reports to the SSC 
DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum, 
installation progress, and potential problem areas. 



NAS5-98144/CNNK05OA12D                 Modification No.  39 
  Page 5 of 5 
 
 

7. In consideration of the modification agreed to herein as complete equitable adjustment for 
the changes set forth, the Contractor hereby releases the Government from any and all 
liability under this delivery order for further equitable adjustments attributable to such facts 
or circumstances giving rise to these changes.  

 
8. All other terms and conditions of this Delivery Order remain unchanged and in full force and 

effect.    
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